
DECISIONS AND ACTIONS LOG
Project Name:  Mendon Police Station Building Committee  Rev 2

 10/19/16

Item Item Description Date Assigned

Responsible 

Person

Date 

Required Status Decision or Action Date Delivered Comments, Links, etc.

8

Contact the Board of Health to learn if all 

buildings on the Town Hall campus are tied 

into the Clough School sewer pipe and if 

any limitations exist to adding additional 

capacity to the system.  He will also inquire 

about the possibility of expanding the 

existing leach field. 9/28/2016 Tim Aicardi 11/9/2016 Processing

Tim sent Joe a letter from the Massachusetts Department of Environmental Protection that 

granted approval for the Town Hall campus to tie into the system that serves the Clough 

Elementary School.  The approval allows all four buildings on the Town Hall campus (Town Hall, 

police station, library and fire station) to connect into the system.  Allowable capacities are 

documented in the letter, which is attached below.  Tim agreed to follow up on the question 

regarding the ability to expand the existing leach field and will report out on it at the next meeting.

12

Contact Mary Bulso to get feedback on the 

police station construction conference in 

Dallas, TX she will be attending in 

November.  This item will not be due till 

after November 11th. 9/28/2016 Dave Kurczy 11/15/2016 Open

13

Put together a spreadsheet containing all 

the available parcels for a potential new 

police station, both private and town owned 

so the Committee can add pros and cons 

to each. 10/19/2016 Don Morin 11/9/2016 Open

14

Ask Tim Aicardi to obtain a drawing of the 

Town Hall campus with square footage 

information. 10/19/2016 Joe Cronin 11/9/2016 Open

15

Bring documentation that specifies 

deficiencies with the existing cell blocks 

(and anything else in the current station) to 

the next meeting 10/19/2016 Dave Kurczy 11/9/2016 Open

16

Ask for feedback on the police station 

plans from the current police department 

staff. 10/19/2016 Dave Kurczy 11/9/2016 Open

17

Arrange for a potential tour of the 

Bellingham Police Station. 10/19/2016 Dave Kurczy 11/9/2016 Open

1

Invite Greg Carell to a future meeting to 

update the entire group on the past work 

and the future plans for the building begun 

by the Friends of Mendon Police. 9/14/2016 Joe Cronin 9/28/2016 Closed

Joe reached out to Greg Carell.  Greg sent Joe lots of documentation for the new building, 

including many drawings and plans.  Joe will share them with the rest of the committee, and will 

also print them out for the committee to reference.  Greg also agreed to come to a future meeting 

upon request. 9/28/2016

2

Reach out to Dan Byer to inquire about 

setting up a page on the Mendon town 

website for the Police Station Building 

Committee to use for posting meeting 

minutes, action items, etc. 9/14/2016 Don Morin 9/28/2016 Closed

Don informed the committee that a web page is set up for the committee to use and that Dan 

Byer will provide access to whoever we want to maintain the site.  Don agreed to support the web 

page.  Joe asked Linda if she would be willing to assist. She agreed.  Don and Linda will meet 

with Dan to obtain the required access and training needed to maintain the web site.  9/28/2016 http://www.mendonma.gov/police-station-building-committee

3

Take a tour of the building as a group to 

get a firsthand look at its current condition. 9/14/2016

Full 

Committee 9/28/2016 Closed The committee took a tour of the building at 6:00pm, prior to the 7pm meeting. 9/28/2016

4

Send a soft-copy of his funding document 

to Don Morin for Don to share with the rest 

of the Committee. 9/14/2016 Rich Schofield 9/28/2016 Closed

Selectman Rich Schofield emailed the funding document to Don and Don shared it with the full 

committee.  Since this document was created by Selectman Schofield, it was suggested that Don 

contact Rich and ask him to add some verbiage that stated that this was a draft document from 

one Selectman and was not the opinion of the entire board as they have not reviewed it as a 

group yet. 9/28/2016

5

Reach out to the Town Clerk to inquire 

about attending the next meeting to swear 

in the remaining Committee members at 

that time. 9/14/2016 Don Morin 9/28/2016 Closed

Don reached out to the Town Clerk’s office but neither the Town Clerk nor the Assistant Town 

Clerk were able to attend the meeting as they were both at a conference. 9/28/2016

6

Print out a set of plans received from Greg 

Carell for the Committee to reference 

during future discussions. 9/28/2016 Joe Cronin 10/19/2016 Closed

Joe printed out two sets of plans: one to remain at the police station and one for the Committee to 

use. 10/19/2016

http://www.mendonma.gov/police-station-building-

committee/pages/documents-drawings

7

Contact Selectman Rich Schofield to ask 

him to add the word DRAFT to the 

document and also add that it is a position 

paper from one Selectman and not the 

opinion of the entire Board since they have 

not reviewed it as a group yet. 9/28/2016 Don Morin 10/19/2016 Closed

Don was in contact with Rich Schofield and Rich updated the document to clarify that it was a 

position paper from one Selectman only and not the entire board.  Don mentioned that the 

updated document is posted to the Police Station Building Committee website. 10/19/2016

http://www.mendonma.gov/sites/mendonma/files/file/file/police_st

ation_funding_approach_v5_by_rich_schofield_0.pdf

http://www.mendonma.gov/police-station-building-committee
http://www.mendonma.gov/police-station-building-committee/pages/documents-drawings
http://www.mendonma.gov/police-station-building-committee/pages/documents-drawings
http://www.mendonma.gov/sites/mendonma/files/file/file/police_station_funding_approach_v5_by_rich_schofield_0.pdf
http://www.mendonma.gov/sites/mendonma/files/file/file/police_station_funding_approach_v5_by_rich_schofield_0.pdf
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9

Reach out to Gary Smith to inquire about 

available parcels in town that would be 

suitable for a new police station. 9/28/2016 Chris Burke 10/19/2016 Closed

Chris emailed Gary Smith who responded that there are not many private parcels available in 

town.  There may be a couple suitable sites on route 16 and one on route 140 that isn’t practical 

due to its location.  A copy of the email is attached here. 10/19/2016

10

Talk with Kevin Meehan regarding access 

through his property for a second entrance 

to the new building. 9/28/2016 Chris Burke 10/19/2016 Closed

Chris informed the Committee that he spoke with Kevin Meehan and he was receptive to allowing 

access through his property (about 17 acres to the left and front of the existing fire station) to 

develop a second means of access to the new police station building on Morrison Drive.  During 

the “30,000 foot level conversation” as stated by Chris, Mr. Meehan also stated that he would be 

willing to discuss a possible trade of his land in exchange for the police station shell and land at 

the back of Morrison Drive.  If this is something the Committee wishes to pursue in the future, 

Chris said that he can set up a meeting with Mr. Meehan to discuss it further. 10/19/2016

11

Look at site plans for surrounding 

properties to understand what else is going 

on in the area of Morrison Drive. 9/28/2016

Full 

Committee 10/19/2016 Closed

The Committee did this as part of the discussions at the meeting on October 19th.  All the 

possible options will be put on a spreadsheet and pros and cons will be discussed at the next 

meeting. 10/19/2016


